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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2007
Date Q4 Q [ o2 [ 03 [ o4 [ 01 [ @ [ o3
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 39 g
2 REF1.01500 13A.1 Launch 6/12/07 6/12/07 6/12 @
Group_1: 0. Earned Value Milestones 4/21/06 1/12/07 v \\)
4 EV0010.04100 EPO Kit-C (13A.1) Road Show (al) L-36 6/12/04 4/21/06 4/21/06 4/21 f
5 EV0050.04100 EPO Kit-C (13A.1) Verification Prep (b) L-13 5/12/06 4/25/06 4/25/06 4/25 f
6 EV0060.04100 EPO Kit-C (13A.1) H/W Delivery Review (c1) L-8 10/12/06  10/12/06 10/12/06 10/12 @
7 EV0070.04100 EPO Kit-C (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/12/07 1/12/07 1/12 @
Group_1: 2. Safety 9/15/06 12/10/06 (1:@
9 501B-031.04100 EPO Kit-C (13A.1) Phase Il FSR DP Phlll FSR 6/26/06 9/15/06 9/15/06 9/15 zx
-45 days
10 501B-032.04100 EPO Kit-C (13A.1) Phase Il FSR L-10 8/10/06 10/30/06 10/30/06 10/30 ﬁ
11 501B-046.04100 EPO Kit-C (13A.1) Phase Il GSR DP Phlll GSR 9/26/06 10/26/06 10/26/06 10/26
-45 days No ground ops, sG GSDP most likely not rqd
12 501B-047.04100 EPO Kit-C (13A.1) Phase Il GSR L-7 11/10/06  12/10/06 12/10/06 12/10 @
No ground ops, so GSDP most likely not rqd
Group_1: 3. CoFR 3/20/07 5/1/07
14 501B-078.04100 EPO Kit-C (13A.1) LPA Input L-12 weeks  3/20/07 3/20/07 3/20/07 3/20 A
15 501B-085.04100 EPO Kit-C (13A.1) CoFR Endorsements L-6 weeks 5/1/07 5/1/07 5/1/07 5/1 A
Group_1: 4. Research & Mission Integration 12/12/05 1/10/07 K/\ \\)
17 501A-001.04100 EPO Kit-C (13A.1) Export Control Letter PDR 12/12/05  12/12/05 12/12/05 12/12 v
(P,A;SS)
18 502A-007.04100 EPO Kit-C (13A.1) Export Control Letter L-35 (P,A) 1/10/06 1/10/06 1/10/06 1/10 O
Concurrence L-23 (SS)
19 501A-003.04100 EPO Kit-C (13A.1) PIA (P) L-14 (s) 4/12/06 9/15/06 9/15/06 9/15 §7
PDR
20 501A-003C.04100 EPO Kit-C (13A.1) PIA PMIT Approval L-11.5 (s) 6/28/06 10/6/06 10/6/06 10/6 O
CDR+1/2
21 501B-001.04100 EPO Kit-C (13A.1) Questionnaire 1-18 9/7/05 5/5/06 5/5/06 5/5 A
22 501B-009A.04100 EPO Kit-C (13A.1) Manifest and Stowage DS (B/L) L-14.75 3/21/06 9/8/06 9/8/06 9/8 A
- MPLM/SpaceHab (P.AS)
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23 501B-038.04100 EPO Kit-C (13A.1) Manifest and Stowage DS (U/D) L-8 (P,s,A) 10/10/06  10/10/06 10/10/06 10/10 A
- MPLM/SpaceHab Subkit Data
24 501B-066.04100 EPO Kit-C (13A.1) Manifest and Stowage DS (U/D) L-5 (P,s,A) 1/10/07 1/10/07 1/10/07 1/10 A
- MPLM/SpaceHab Barcode & S/N Data
Group_1: 5. Payload Engineering Integration 9/8/06 2/25/07 *:U
26 501B-033.04100 EPO Kit-C (13A.1) HFIT Final Hardware Evaluation L-10 8/10/06 9/15/06 9/15/06 9/15 zx
(PD Input) (P,s,SS)
27 503-004.04100 EPO Kit-C (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 9/10/06 10/15/06 10/15/06 10/1E O
28 501B-044.04100 EPO Kit-C (13A.1) P/L Exceptions L-7.5 10/26/06  10/26/06 10/26/06 10/26 A
29 501B-075.04100 EPO Kit-C (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 2/25/07 2/25/07 2/25/07 2125 A
30 501B-028.04100 EPO Kit-C (13A.1) Drawing DS - Stowage L-11 (P,A,5)  7/11/06 9/8/06 9/8/06 9/8 A
Hardware Dwgs and Installed P/L Dwgs
31 501B-037.04100 EPO Kit-C (13A.1) Drawing DS - Crew Interface 1-8 7/10/06 9/22/06 9/22/06 9/22 Zl
Label Dwgs (Released)
32 503-005.04100 EPO Kit-C (13A.1) Drawing DS - Crew Interface 1-7.5 7/23/06 9/30/06 9/30/06 9/30 (D
Label Dwgs (IPLAT Label Evaluation) (F)
33 501B-057.04100 EPO Kit-C (13A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 12/10/06  12/10/06 12/10/06 12/10 A
Group_1: 7A. POIF Training 7/20/06 11/30/06 O::U
35 501A-016.04100 EPO Kit-C (13A.1) P/L Trainer Development CDR 6/12/05 7/20/06 7/20/06 7120 v
Specification
36 501A-017.04100 EPO Kit-C (13A.1) TST Process CDR to CDR | 6/12/05 7/20/06 8/20/06 7120 1 8/20
+4
37 501A-021.04100 EPO Kit-C (13A.1) P/L Training DS CDR+6 12/10/05  7/27/06 7/27/06 7127 v
38 505-004.04100 EPO Kit-C (13A.1) P/L Training DS (B/L) 1-12 (P) 1-10  5/9/06 8/25/06 8/25/06 8/25 O
(s,SS,A)
39 501B-024.04100 EPO Kit-C (13A.1) Payload Training Dry Run 1-11 (P); I-9  6/9/06 11/15/06 11/15/06 11/15 A
(PTDR) (s,SS,A)
40 501B-030.04100 EPO Kit-C (13A.1) Start New P/L Training 1-10 (P); I-8  7/10/06 11/30/06 11/30/06 11/30 A
(s,SS,A)
Group_1: 7B. POIF Planning 9/7/06 11/22/06 C:@
42 501B-051.04100 EPO Kit-C (13A.1) P/L Planning DS - Submit for 1-6 9/7/06 9/7/06 9/7/06 9/7 A
Final
43 505-019.04100 EPO Kit-C (13A.1) P/L Planning DS (F) 1-3.5 11/22/06  11/22/06 11/22/06 31/22 O
Group_1: 7C. POIF Procedures, Display & OP Nom 8/15/06 11/22/06 O::U
45 501A-019A.04100 EPO Kit-C (13A.1) PPD DS:Preliminary P/L Unique CDR+4 12/10/05  8/15/06 8/15/06 8/15 v
OpNom (P,A)
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46 501A-022A.04100 EPO Kit-C (13A.1) PPD DS:ECR to Baseline P/L CDR+7 3/12/06 8/21/06 8/21/06 8/21 v

Unique OpNom P,A)
47 505-001.04100 EPO Kit-C (13A.1) PPD DS:OpNom (B/L) 1-16 (P,A) 1/8/06 9/8/06 9/8/06 9/8 C

1-14 (s,SS)
48 501B-002A.04100 EPO Kit-C (13A.1) PPD DS:Manual Procedures 1-16 (P,A) 1/7/06 8/25/06 8/25/06 8/25 A
1-14 (s,SS)

49 501B-064A.04100 EPO Kit-C (13A.1) PPD DS:ECR to Baseline 1-5.5 9/22/06 10/27/06 10/27/06 10/47 A

Manual Procedures
50 505-020.04100 EPO Kit-C (13A.1) PPD DS:Manual Procedures 1-3.5 11/22/06  11/22/06 11/22/06 1/22 O

(BIL)
51 501B-064B.04100 EPO Kit-C (13A.1) PPD DS:Procedure Hazard 1-5.5 9/22/06 11/22/06 11/22/06 31/22 A

Control List

Group_1: 8A0. KSC Data Sets/Products 9/30/06 10/26/06 [

53 501B-092.04100 EPO Kit-C (13A.1) KSC SRDS (P) H/W O/D-6  7/26/06 9/30/06 9/30/06 9/30 g
54 506-013.04100 EPO Kit-C (13A.1) KSC SRDS (B/L) H/W O/D-3  10/26/06  10/26/06 10/26/06 10/26 @
55 501B-016.04100 EPO Kit-C (13A.1) KSC TRDS ISS to P/L OMRS, L-12.5 5/28/06 9/30/06 9/30/06 9/30 g

File 10, Volume 2 3

Group_1: 8D. KSC Spacehab Hardware 1/10/07 1/10/07

57 EPO-K.0010 EPO Kit-C (13A.1) SpaceHab P/L O/D @ SPPF for L-3 3/12/07 1/10/07 1/10/07 1/10 A

Bench Review
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